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FORMERLY UTILIZED SITES REMEDIAL ACTION PROGRAM 

OVERSIGHT AND MONITORING COOPERATIVE AGREEMENT 

1st Quarter: January Through March 2016 Report 
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Missouri Department of Natural Resources 

FUSRAP Staff and Contact Information 

 

Florissant FUSRAP Project Staff           Contact Information 

Daniel Carey daniel.carey@dnr.mo.gov 

FUSRAP North County and St. Louis Downtown  314-877-3047 
Site Project Coordinator (Florissant Field Office) 

Rita Alexander rita.alexander@dnr.mo.gov 

Florissant Field Services Manager 314-877-3046  

 

Ben Moore, PE             ben.moore@dnr.mo.gov 

Florissant Office Lead Engineer           314-877-3250 

 

Jefferson City Project Staff            Contact Information 

Steve Sturgess steve.sturgess@dnr.mo.gov  

Director – Hazardous Waste Program  573-751-3176 

Branden Doster, PE branden.doster@dnr.mo.gov 

Federal Facilities Section Chief 573-526-2739 

Tiffany Drake, PE tiffany.drake@dnr.mo.gov 

Remediation and Radiological Assessment Unit Chief  573-526-9830 

Patrick Anderson, PE patrick.anderson@dnr.mo.gov 

Environmental Engineer 573-751-3087 
(FUSRAP technical support, document coordinator  
and records management, other projects) 

Jennifer Lamons jennifer.lamons@dnr.mo.gov 

Community Involvement Coordinator 573-522-1540 
 

Missouri Department of Natural Resources 

Contact Information 

Hazardous Waste Program Florissant Field Office 
P.O. Box 176 917 N. Hwy. 67 Suite 104 
Jefferson City, MO  65102-0176 Florissant, MO  63031 
573-751-3907 314-877-3250 
573-526-5268 FAX 314-877-3254 FAX 

COVER PHOTO: Twice annually USACE samples and analyzes Coldwater Creek sediment and water at eight fixed loca-

tions to confirm that remedial actions along the creek have not adversely impacted conditions at sampled locations. The 

department observed the USACE contractor and collected split samples during the March 22, 2016 sampling event. 
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History of the Formerly Utilized Sites Remedial 

Action Program Sites 
The St. Louis Downtown Site (SLDS) processed uranium for the nation’s early atomic energy program.  In 

1946, the U.S. Department of Energy’s (DOE) predecessor agencies began utilizing the St. Louis Airport Site 

(SLAPS) as a storage area for radioactive wastes and processed residues, the majority of which originated at 

the SLDS.  Methods of storage at the SLAPS included both uncovered bulk storage piles and materials con-

tainerized in drums.  In 1966 the materials at the SLAPS were sold by the Atomic Energy Commission (AEC) 

and were shipped to a facility at 9200 Latty Avenue (Futura), where the majority of the material was dried and 

shipped to out-of-state processing facilities.  Approximately 8,700 tons of radioactively contaminated barium 

sulfate processed waste were mixed with 39,000 tons of soil and disposed of at West Lake Landfill in 1973.  

(West Lake Landfill is being addressed separately from the FUSRAP.) 
 

Processing, transportation, storage, and management practices during the above-stated period led to the con-

tamination of the three major FUSRAP sites:  SLDS, SLAPS, and the Hazelwood Interim Storage Site (HISS)/

Futura, with the latter two sites being placed on the National Priorities List (NPL) in 1989.  In addition, ap-

proximately 78 contaminated vicinity properties have been identified as SLAPS Vicinity Properties (VPs).   

 
On October 13, 1997, the Energy and Water Appropriations Bill transferred the responsibility for the remedia-

tion of FUSRAP properties from the DOE to the U. S. Army Corps of Engineers (USACE). The total volumes 

of contaminated soils, sediments and debris at St. Louis FUSRAP sites were estimated to have been about 1.1 

million cubic yards. USACE has already excavated more soil than had been originally estimated. 
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Department staff taking a one minute gamma count rate measurement at a private residence near Coldwater Creek 

in Florissant in preparation for soil sampling on February 19, 2016. 

Insert photograph here… 



Status of Work Completed This Quarter by USACE 
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MAJOR AREA SPECIFIC SITES WORK DESCRIPTION 

North County (NC) SLAPS Vicinity Properties 

 

The current phase of remediation work at St. Cin 
Park along Coldwater Creek was completed; res-
toration of the park and tennis court began. Sam-
pling of Coldwater Creek between Frost and St. 
Denis Bridge continued. Remediation of Duch-
esne Park and the archdiocese property nearby 
began during the quarter. The volume of soil 
shipped from the vicinity properties this quarter 
was about 3,325 yd3. 

 

North County (NC) 
HISS/Futura and Latty 

Ave. Vicinity Properties 

 

Most remediation work on these properties has 
been completed.  No soil or debris was shipped 
during the quarter. A long term institutional con-
trols plan is being developed by USACE. 

Saint Louis Downtown Sites 

(SLDS) 

Saint Louis Downtown Site 

and Vicinity Properties 

Building 101 excavation at Plant 6 West Half 
continued during the quarter.  Additional sam-
pling for a remedial investigation addendum for 
the SLDS will begin early next quarter. The vol-
ume of soil shipped from St. Louis Downtown 
Sites in this quarter was about 7,304 yd3. 

NON-SITE SPECIFIC  

Nine utility support operations were undertaken 
by the USACE during the quarter.  The total vol-
ume of soil and debris shipped this quarter for 
the entire St. Louis FUSRAP project was about 
10,629 yd3.  (For reference, about 36,835 yd3 of 
material was shipped from all St. Louis FUSRAP 
project sites during Federal Fiscal Year 2015.) 



Work Performed by Department Personnel 

DOCUMENT REVIEWS 

The Missouri Department of Natural Resources’ (department) Federal Facilities Section (FFS) provides technical 
review on major decision documents, work plans, pre-design investigation reports, remedial designs, and post re-
medial action reports.   

Comments on document content are submitted to the USACE for response and become part of the public record.  
Listed below are documents reviewed by the department during this quarter and documents previously reviewed 
for which some resolution of comments is pending.  

1. “Third Five year Review Report for the FUSRAP St. Louis Sites,” Revision 0,  dated  

 August 17, 2015. 

The department reviewed the draft version of this document. Missouri Department of Health and Senior 

Services (DHSS) also reviewed the draft document. The department requested more specific information 

on utility and property owner outreach, and also asked for more frequent contact of property owners and 

others to prevent miscommunication regarding status of properties. The department asked that the docu-

ment include consideration of interim institutional controls use, adding information on status to the in-

cluded tables of properties, and expanded discussions in several sections. The department asked USACE 

to consider publishing this report on the FUSRAP web pages. These comments on the draft were trans-

mitted February 27, 2015.  DHSS requested USACE update risk factors in their models consistent with the 

latest USEPA guidance. USACE considered and responded to comments on the draft version of this doc-

ument adequately addressing department concerns. USACE is currently working on responses to DHSS 

comments on the draft. 
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Years and quarters on this chart are based on the Federal Fiscal Year (FFY).  For example, FFY 2015 is October 1, 2014, 
through September 30, 2015. 

Insert photograph here… 
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DOCUMENT REVIEWS (CONTINUED) 

 

2. “Post-Remedial Action Report and Final Status Survey Evaluation for the Accessible  Soils 

 Within the St. Louis Downtown Site Kiesel Riverfront Property” Revision B, dated January  

 5, 2015. 

The department requested clarification regarding an apparent inaccessible soils area on one of the figures. 

The department requested USACE respond to DHSS comments upon receipt. Comments were transmit-

ted to USACE on February 16, 2016.  

USACE remediation operations began at Duchesne Park in Florissant during the quarter. Department 

staff inspected the excavation area and reviewed surface water management practices with USACE on 

February 23. 

 

 

 

7 



SITE OBSERVATIONS 

Field personnel conduct site visits to observe and document the status of remedial actions, environmental moni-

toring, contaminant migration prevention and pre-design investigations.  USACE personnel are immediately noti-

fied of findings, and reports are filed for public record. 

 

The following site visits were conducted on these dates during this quarter: 

SAMPLING 
Samples are obtained by department personnel and shipped to a contract laboratory for analysis.  The purposes of 

sample collection include confirmation of results from remedial actions, storm water controls/treatment, and in-

vestigating locations of potential concern. 

Department of Natural Resources Residential Sampling 

The department obtained soil samples during the quarter at two different private residence locations along 

Coldwater Creek downstream of St. Ferdinand Park. Three samples were taken on January 7 and three samples 

were taken February 19. The samples have been analyzed, and analytical results are available upon request. No 

contamination above project remediation goals was found at the sampled residential locations and sample results 

were shared with respective property owners and USACE.  

Department of Natural Resources Bi-Annual Coldwater Creek and Quarterly FUSRAP Ground-

water Monitoring Well Sampling 

The Department obtained three sediment split samples and three water split samples of Coldwater Creek at loca-

tions from SLAPS to St. Denis Bridge during USACE bi-annual sediment and surface water testing on March 22, 

2016. The samples have been analyzed, and our results are available upon request. No contamination above 

FUSRAP project remediation goals was found. Our sample results will be compared with USACE results, when 

this information becomes available. 

COMMUNITY RELATIONS 

Department personnel are available for questions, requests for information, or as a means of submitting comments 

and concerns.  It is our goal to encourage community involvement and ensure that the concerns of the citizens of 

Missouri are addressed.  Special requests regarding field oversight, research and presentations are welcome.  Con-

tact the Federal Facilities Section at (573) 751-3907 for assistance. 
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SPECIFIC SITES JANUARY FEBRUARY MARCH 

North County Sites 

(HISS/Futura, SLAPS, and 

Vicinity Properties) 

7, 26 3, 4,  11, 17, 18, 19, 23 4, 16, 22, 30 

SLDS   23 



OVERSIGHT COMMITTEE 

The St. Louis Oversight Committee meets periodically to get updates from USACE and others on current remedi-

ation work, discuss the history of the sites, to be briefed on USACE future plans and to provide community feed-

back to USACE. The St. Louis Oversight Committee held one public meeting during the quarter on February 17, 

2016, 6-8 p.m., at the James Eagan Civic Center, 1 James J Eagan Drive, Florissant. USACE gave a briefing, and 

St. Louis County Health Department gave an update on their efforts regarding Coldwater Creek. The next public 

meeting of the committee has not yet been set. The current contact for the St. Louis Oversight Committee is Carl 

Chappell at (Cfchappell@sbcglobal.net). 

 

US AGENCY FOR TOXIC SUBSTANCES AND DISEASE REGISTRY(ATSDR) PUBLIC 

MEETING ON COLDWATER CREEK HEALTH ASSESSMENT 

ATSDR held a second public open house and poster session on January 26, 2016 from 2-8 p.m. at the Jamestown 

Bluff Branch of the St. Louis County Public Library, 4153 N. Highway 67 in Florissant. The Agency for Toxic 

Substances and Disease Registry (ATSDR) discussed the status of the ATSDR Coldwater Creek Public Health As-

sessment (PHA) being conducted and details about the PHA process. Residents had the opportunity to meet sci-

entists, ask questions, and discuss their potential exposure concerns. ATSDR’s main interest in conversations with 

the public is to gain a better understanding of how residents and others interacted with the creek. For more infor-

mation about ATSDR’s Coldwater Creek Public Health Assessment in St. Louis, MO, community members can 

call 1-800-CDC-INFO (232-4636), email ColdwaterCreek@cdc.gov, or visit www.atsdr.cdc.gov/sites/

coldwater_creek/index.html. Additional meetings are planned but have not yet been scheduled. 

 

REGULATORS COORDINATION MEETINGS 

Personnel from the EPA, the USACE, and the department periodically meet in person and by conference call to 

discuss site status, document schedules, landowner assistance projects and other similar issues.  These coordina-

tion meetings are beneficial, as they keep the parties informed of site status, allow for discussion of cleanup issues, 

and provide coordination of agency activities as they relate to cleanup of the sites. Meetings were held on January 

27, February 24, and March 23 during this quarter. A supplemental meeting focused on railroad property in the 

vicinity of Futura was held on March 3. 
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USACE REMEDIAL ACTIONS  

NORTH COUNTY ST. LOUIS DOWNTOWN SITE 

 Characterization sampling of Pershall Rd. 

was on hold during the quarter. The current 

phase of remediation at St. Cin Park in Ha-

zelwood was completed.  

 Plant 6 (Mallinckrodt) excavation of soils 

underlying building 101 continued during 

the quarter. 

 Characterization sampling of Coldwater 

Creek between Frost Ave. and St. Denis 

bridge continued. Duchesne Park and Arch-

diocese property remediation began.         

 Utility supports within the SLDS record of 

decision boundaries were completed during 

the quarter. 

 Characterization and sampling of businesses 

and residential areas adjoining Coldwater 

Creek continued during the quarter. 

 USACE considered additional sampling re-

quirements for an addendum to the remedi-

al investigation for the St. Louis Downtown 

Sites.  

Plant 6 (Mallinckrodt) excavation of soils underlying former Building 101 continued during the quarter. The   

department observed the status of this work on March 23.  

10 

Site Activities This Quarter 



Tasks and Goals for Next Quarter 
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Another perspective on the Plant 6 West Half Building 101 excavation at SLDS. Excavation of this area pro-

ceeded during the quarter and is expected to be completed in 2016. 

NORTH COUNTY ST. LOUIS DOWNTOWN SITE 

 USACE characterization sampling of 

Coldwater Creek between Frost Ave. and St. 

Denis bridge and residences along Coldwa-

ter Creek will continue and may be complet-

ed during the next quarter. 

 USACE remediation of DT-2 (City Proper-

ty) may continue. This work is currently ex-

pected to be completed in mid-2016. 

 USACE Pershall Road characterization sam-

pling may be completed during the second 

quarter of 2016. Banshee Rd. additional ver-

ification sampling may begin. 

 USACE Plant 6/Building 101 area soil exca-

vation will continue. This work is currently 

expected to be completed mid-2016. 

 USACE will finish restoration of this phase 

of St. Cin Park adjacent to Coldwater Creek, 

including the basketball court.  

 Support of utility excavation activities  at the 

St. Louis Downtown Sites will continue. 

 USACE may complete work at Duchesne 

Park and start work on the Archdiocese 

Property in Florissant during the next quar-

ter. 

 Additional sampling locations for a remedial 

investigation addendum have been identi-

fied and will be sampled. 

Insert photograph here… 



DOCUMENT REVIEWS 

Review of the following documents and data are potentially anticipated during the next quarter. 

NORTH COUNTY 

 Futura Environmental Covenant Draft 

 Coldwater Creek Frost to St. Denis Pre-Design Investigation Report 

 Latty Avenue Pre-Design Investigation Report 

 Pre-Design Investigation Report and Remedial Design/Remedial Action Work Description, Palm 

Drive adjacent to Coldwater Creek 

 Pre-Design Investigation Report Final Status Survey Evaluation SLAPS VP-59  

 

ST. LOUIS DOWNTOWN SITE 

 ESD for Kiesel Hall Street Area Expansion 

 Plant 6E Post-Remedial Action Report 

 Plant 7E Post-Remedial Action Report 

 

SITE OBSERVATIONS AND SAMPLING 
The department’s on-going role in providing site observations and sampling investigations will continue as per pre-

vious quarters. 

 

DEPARTMENT PROJECTS 

Staff will continue to work on committees affiliated with long-term stewardship (also known as LTS), groundwa-

ter, and the five-year review. 

 

LONG-TERM STEWARDSHIP 

Long-term stewardship applies to sites and properties where long-term management of residual contaminated en-

vironmental media is necessary to protect human health and the environment over time.  This generally includes 

the establishment and maintenance of physical and legal controls, implementation entities, authorities, accountabil-

ity mechanisms, information and data management systems, and other resources. The need for long-term steward-

ship will exist for areas of inaccessible contamination at both the North St. Louis County and Downtown Proper-

ties located under roads, railroads, buildings and other similar structures deemed by the current owners to be vital 

or in-use.  Long term stewardship will also be required for portions of the downtown site for which remediation 

goals are deemed suitable for industrial use. Completion of the project is currently expected to be in 2021; this will 

be followed by a two year transitional period to transfer responsibility from the USACE to the U.S. Department of 

Energy.   
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Financial Reporting 
The department’s Hazardous Waste Program submits a financial report separate from this document.  The report 

includes costs incurred during the reporting period with request for reimbursement forms. 

 

Status of Work Completed This Quarter 
* USACE Cooperative Agreement funds were not used for all of the staff listed as participating in this training, conference, or meeting. 
** USACE Cooperative Agreement funds were used for a percentage of this training. 
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TRAINING, CONFERENCE OR MEETING DATES DEPARTMENTAL STAFF 

Medical Monitoring  1/11 Carey 

ATSDR Coldwater Creek PHA Open House 1/26 Carey, Lamons, Moore 

HWP RRA Unit Meeting 1/29 
Carey, Moore, Alexander, Ander-

son, Drake* 

HWP All Staff 2/8, 3/18 Carey, Alexander* 

E3 Mandatory Training 2/10 Carey, Moore, Alexander *, ** 

Regulator Conference Call Rail Road Property near 

Futura  
2/9, 3/3 Carey, Drake, Moore 

Regulator Conference Update Meetings 1/27, 2/24, 3/23 
Carey, Drake, Anderson, Moore, 

Alexander 

Preparatory Meeting Duchesne 2/11 Carey, Moore 

FFS Section Meeting 3/8 
Carey Alexander, Moore, Drake, 

Anderson* 

Draft DNR Sampling Protocols Meeting 3/21 Carey 

Prep Meeting for Drilling Activities Plants 1, 2, 10 

SLDS 
3/21 Carey 

SLDS Status Meeting 3/23 Carey 

Vapor Intrusion Seminar 3/31 Carey, Moore, Alexander *, ** 


